

Project Flow Guide

SecureProfit Hub — the correct order of data entry from intake to closure

Internal team document • Edition 8 June 2026

PROJECT STATUS LIFECYCLE:

DRAFT > OBSERVATION > ACTIVE > COMPLETE > CLOSED (optional: PAUSE)

This document explains the flow of a project in SecureProfit Hub, from Sales winning a tender to the project being closed (CLOSED). Follow the order of data entry in each phase so the project status can advance smoothly. Menu and button names are written exactly as they appear in the English application (e.g. Activate, Resources, Billing).

1. Sales Intake

Status: DRAFT

Role: Sales (project owner)

Steps

- Open Projects > New Project. (Or use Leads > Convert if the project comes from a lead.)
- Fill in the basics: Project Code, Project Name, Client, Description, Contract Value, Start Date, and End Date.
- Complete the Resource Requirements section (required). Each row holds: Role, Headcount, Mandays/person, and Daily Rate. You do not pick real people yet at this stage.
 - The system automatically computes Planned Mandays and Estimated Cost from these rows.
- Click Create / Submit.

On submit, the system forces Status = DRAFT, records you as the Sales owner, and leaves PM empty. Planned Mandays must be > 0 so the initial cost estimate cannot be bypassed.

What must be filled at this stage

- ✓ Project basics: code, name, client, description, contract value, start & end date
- ✓ At least 1 Resource Requirements row so Planned Mandays > 0

2. Management Assigns a PM

Status: stays DRAFT

Role: Management (PMO Director)

Steps

- Open the DRAFT project from the Projects list.
- Assign a Project Manager (PM) to run the project.

If a PM has already been set, the system rejects the change (error 409). Until a PM is assigned, the PM cannot continue filling in project details.

3. PM Completes the Draft

DRAFT -> OBSERVATION

Role: Project Manager

Steps

- Open the project and review the data entered by Sales.
- On the Draft Completion card, click the complete-draft button. The status moves to OBSERVATION.

In OBSERVATION, the Overview tab and the other tabs are fully open so the PM can complete all project details.

4. PM Completes Details to Reach ACTIVE

OBSERVATION -> ACTIVE

Role: Project Manager (with Principals proposing resources)

Recommended order of entry

- 1) Overview — complete all core fields: Client, Description, Start/End Date, Contract Value (> 0), Planned Mandays (> 0), Estimated Cost (> 0).
- 2) Resources — set the Admin Project; staff the Konsultan and Technical Writer teams (real people) with Planned Mandays & Daily Rate; add Other Resources if needed. At least 1 resource.
 - Principals can Propose their team members; the PM or Management Accepts them.
- 3) Tasks — create the WBS with at least 1 task; set parent/sub-tasks, task dependencies, and the billable flag.
- 4) Timeline — arrange the schedule on the Gantt (drag the bars) and the dependencies between tasks.
- 5) RAID — record at least 1 item (Risk / Assumption / Issue / Dependency).
- 6) Billing — create Billing Milestones (Terms of Payment). Make sure the percentages total exactly 100%.
- 7) Activate — change the project Status to ACTIVE.

On Activate, the system checks every requirement. If anything is missing, it shows the list of incomplete items (error 400) and the status does not change.

ACTIVE requirements (all mandatory)

- ✓ Core Overview complete: client, description, start & end date, contract value > 0, planned mandays > 0, estimated cost > 0
- ✓ PM assigned
- ✓ At least 1 Resource (ProjectResource)
- ✓ At least 1 Task
- ✓ At least 1 RAID item
- ✓ Billing Milestone percentages total 100%

For non-client projects (Internal/Presales/Training), the Contract Value > 0 and 100% Billing Milestone requirements are waived — see Special Note 1 at the end of this document.

5. Project In Progress

Status: **ACTIVE**

Konsultan & Technical Writer

- Log work hours on the Timesheet (status DRAFT, then Submit). A weekly bulk entry is available.
- Update the status of the Tasks you work on and log hours per task (Task Time Log).
- Submit an Expense when there is a cost; it starts as PENDING awaiting approval.
- For required roles, meet the Work Hours target of 40 hours/week.

Technical Writer (specific)

- Prepare and upload report documents (Report) as the project requires.

Admin Project

- Upload project documents in the Documents tab: BAST, Invoice, Contract, Report.

Project Manager

- Approve / Reject Timesheets (or Approve All Submitted) and Expenses.
- Manage RAID, Tasks, and the Timeline as the project runs.
- Manage Billing: mark milestones INVOICED then PAID; monitor profit & margin in the Financials tab.

Only APPROVED Timesheets and Expenses count toward actual cost & margin.

6. Project Completion

ACTIVE -> COMPLETE

Role: Project Manager (with Management)

Steps

- Ensure all work and administration are done (see requirements below).
- Fill in the Status Change Reason.
- Change the Status to COMPLETE.

COMPLETE requirements (all mandatory)

- ✓ All Tasks are DONE
- ✓ No Timesheet in SUBMITTED status (all approved / rejected)
- ✓ No Expense in PENDING status
- ✓ No Billing Milestone in PLANNED status (all INVOICED / PAID / CANCELLED)
- ✓ No RAID item in OPEN status
- ✓ At least 1 BAST document (latest version) uploaded
- ✓ Status Change Reason filled in

For non-client projects, closing PLANNED Billing Milestones and uploading a BAST document are waived — see Special Note 1 at the end of this document.

7. Project Closure

Role: Project Manager / Management

Steps

- After COMPLETE and once all closing documents are in place, change the Status to CLOSED.

The PAUSE status can be used when a project is temporarily halted, then resumed back to ACTIVE. Some tabs (e.g. Financials/Billing) are hidden from certain roles based on access rights.

Special Note 1 — Internal (Non-Client) Projects

Besides client projects, there are INTERNAL, PRESALES, and TRAINING projects — non-commercial projects with no client to invoice. This project kind can only be set by Management or Super Admin (e.g. via the Internal Project option when creating a project).

- The Billing and Report tabs are hidden for non-client projects because there is no client billing.
- The Financials tab stays visible but changes into internal cost tracking: Budget (Estimated Cost), Actual Cost, Accrued Cost, Remaining Budget, Burn Rate, and Forecasted Final Cost — with no revenue, profit, or margin figures.

Requirements WAIVED for non-client projects

- ✓ At ACTIVE: Contract Value > 0 is not required
- ✓ At ACTIVE: Billing Milestone percentages totalling 100% is not required
- ✓ At COMPLETE: no need to close PLANNED Billing Milestones
- ✓ At COMPLETE: a BAST document is not required

All other requirements still apply to every project kind: core Overview, PM, at least 1 Resource/Task/RAID, Estimated Cost > 0, Planned Mandays > 0, all Tasks DONE, no SUBMITTED Timesheet, no PENDING Expense, and Status Change Reason filled in.

Special Note 2 — PAUSE Status (Temporary Hold)

PAUSE is used when a project is temporarily halted — for example waiting on client confirmation, documents, or payment — without cancelling it. Once the blocker is resolved, the project resumes to ACTIVE.

- While PAUSED, ideally no new work hours or costs are logged until the project resumes.
- PAUSE is temporary and is not the same as COMPLETE or CLOSED; all project data stays intact.
- The project page shows an explanatory banner while the status is PAUSE so the team understands the situation.